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APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Accept improvements under contract for the Blakely Park “South” Pool Deck 

Improvements, 1050 S. Stockton Street 
 
MEETING DATE: June 20, 2007 
 
PREPARED BY: Parks and Recreation Director 
 
 
RECOMMENDED ACTION: Accept improvements under contract for the Blakely Park “South” 

Pool Deck Improvements, 1050 S. Stockton Street. 
 
BACKGROUND INFORMATION: The project was awarded to 100% Concrete, Inc., of Lathrop on 

March 21, 2007, in the amount of $71,420.00.  The contract has 
been completed in substantial conformance with the plans and 
specifications approved by City Council.  The contract completion 
date was May 25, 2007. 

 
Following acceptance by the City Council, as required by law, the Park Superintendent will file a Notice of 
Completion with the County Recorder’s office.  The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 
 
FISCAL IMPACT: There is no direct impact to the Parks and Recreation Department budget for the 

installation of the new polymer concrete finish.  Community Development Block 
Grant funds will be supporting the installation of this project in its entirety. 

 
FUNDING: Community Development Block Grant Allocation:  $100,000.00 
 
 
 __________________________________________ 
 Kirk Evans, Budget Manager 
 
 
_______________________________   _____________________________ 
Tony C. Goehring      Joseph Wood 
Parks and Recreation Director    Community Improvement Manager 
 
 
Prepared by Steve Virrey, Park Project Coordinator 
 
TCG\SV:tl 
cc: City Attorney 
 Steve Dutra, Park Superintendent 
 Wes Fujitani, Sr. Civil Engineer 
 Joseph Wood, Community Improvement Manager 
 Kirk Evans, Budget Manager 
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